

Final Meeting Minutes
Restoration Advisory Board (RAB) Meeting
Sunflower Army Ammunition Plant
Wednesday, January 5, 2005

- 1) **Introductions.** The RAB meeting was held in the Clearview City Ball Room. Copies of the agenda and sign-in sheet are attached. Mr. Tony Spaar, Commanders Representative at SFAAP called the meeting to order at approximately 6:00 P.M. Only three RAB members, in addition to EPA, KDHE & USACE were present so a quorum was not present. Introductions were made around the room.

- 2) **Review and Approve Minutes from November 10, 2004 meeting.** A quorum was not present so Minutes will be approved at next RAB meeting.

- 3) **IRP Project Update.**
 - **A. FY 05 Obligation Plan.** Tony stated that December submissions had not yet been funded. January submissions included Phase III Stream Study.
 - **B. Corps of Engineers Update.** Mark Keast stated that funding had been requested for the Phase III Stream Study; and they were finishing work on the Five Year Review.
 - **C. Shaw Update of Ongoing Work**
 1. Work at SWMU 22 is complete, total tons of dirt treated and removed - 46,797.
 2. Working on SWMU 18/19. Completed delineation of landfill; observed existing cap for restoration phase; geological sampling for percolation tests will be scheduled soon; also looking at best way to install diversion conduit. Shaw noted that while digging trenches, all waste in landfill appeared to be 'clean waste'. Question from RAB member – has possible future land use in this area been considered during planning of remedial action? Tony stated that design is typically 'oversized', and should account for future land use.
 3. SWMU 25. Nitrocellulose ditches will be sampled for Nitrocellulose and metals to determine possible soil removal. Sampling will begin as soon as weather permits.
 4. SWMU 41. Long Term Monitoring of wells will be sampled as soon as weather permits.
 5. SWMU 53. Old burn and debris area, Work Plan will be resubmitted for approval.
 6. SWMU 10. Presentation by Mike Means, Shaw E&I Task Manager, detailing work activities for the area. Work will include excavation around building foundations in expanded SWMU 10 area (formerly AOC 6) as well as additional excavation and removal from areas previously excavated to industrial standards. This work includes excavating soil to residential standards. Work at SWMU 10 is expected to last 5 to 6 weeks and will involve removal of 6 inches of soil around 37 building foundations.

Meeting Minutes
Restoration Advisory Board (RAB) Meeting
Sunflower Army Ammunition Plant
Wednesday, January 5, 2005

6. (continued)

Question from RAB member as to what will be done with the building foundations at SWMU 10. Tony replied that the foundations will eventually be removed and disposed of and the Army will sample below all foundations after they are removed. (This effort will be outside the present scope of work for SWMU 10.)

4) **New Business.** None expressed.

5) **IRP Questions or Comments from Public.** None expressed.

6) **Next Meeting Date & Proposed Agenda Items.** March 9, 2005 for next RAB meeting. (First Wednesday of month is unavailable due to work on IAP). Agenda items will remain the same.

7) **Adjourn RAB.**

* **Government Representatives Available to Answer Non-IRP Questions:**

- **Asbestos Abatement of Aboveground steam lines.** This project is completed.
- **Explosive Decontamination of 114 Remaining Buildings.** Close to complete, requires final inspections only. About 10 to 14 buildings were found potentially unsafe.
- **Asbestos Abatement of Six TD Buildings.** Still in progress.
- **Phase II and III Archeological Survey.** Draft Report for Phase II to State Historical Office. Question about when public comments can be made on the document. Tony stated that there is no public review for comments on Historical documents.
- **Equipment Liquidation & Scrap Metal Sales.** Scrappers are down to some tanks, steam and air lines. The NAC/SAC was brought down December 23rd and Powerhouse #1 may also come down for scrap. They are getting very near the end of this effort.

Question from RAB member if anything 'Historical' from Ordnance Production Operations has been saved? Tony replied some items have been saved are in the museum and that the only Historical property at SFAAP will be the Robert's Lake House.